COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 26/ 2017

ESTI MATE SUMVARY 08:51: 44
CONTI D: C16602 ESTI MATE NO 0026 PROG SPEC YR 2005
PCN: 16602- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 373.0 DAYS TI ME ALLOW 374 WORK DAYS
1-25 LI NCOLN TO COUNTY LI NE: PERCENT TI ME: 99.73 ORI G TI VE ALLOW 441 WORK DAYS
PRQJECT NO. STU 0252- 399
1-25 LI NCOLN TO COUNTY LI NE:
NAVE OF RQAD: 025A
PRQJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
| NTERSTATE H GHWAY CONSTRUCTI ON, | nc. PAY PERI OD ENDI NG 07/ 01/ 2017 DATE TI ME STARTED 08/18/ 2014
P. O BOX 4356 DATE LET 06/ 26/ 2014 DATE WORK BEGAN 08/ 18/ 2014
DATE AWARDED 07/ 28/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 11/ 2014 DATE ACCEPTED
ENGLEWOOD CO 80155- 43¢ (303) 790- 9100 DATE NOTI CE TO PROCEED 08/ 18/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 27,842, 817.24 PARTI Cl PATI NG $  27,481,823.72 $ 33, 586.94
AWARD PRQJECT AM: $ 26,867, 019. 60 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 98. 70% TOTAL EARNI NGS 27,481, 823.72 33,586.94
FUNDS AVAI LABLE: $ 360, 993. 52 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 27,481, 823. 72 33, 586.94
TOTAL CLAI VB $ 0.00 RETAI NAGE - 100, 000. 00 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 27,381, 823.72 33,586.94
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 27,381, 823.72 33, 586. 94
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 33, 586.94

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16602

PCN: 16602- BI D

PRQJECT: STU 0252- 399

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00019

Renoval of Inlet

0015 202-00021

Renoval of Manhol e

0020 202-00035

Renoval of Pipe

0025 202-00040

*Renoval of Electrical Conduit

0030 202-00200

Renoval of Sidewal k

0035 202-00203

Renoval of Curb and Cutter

0040 202-00206

Renoval of Concrete Curb Ranp

0045 202-00210

*Renoval of Concrete Pavenent

0050 202-00220

*Renoval of Asphalt Mat

0055 202-00240

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
26, 000. 00000
8. 000
EACH
720. 00000
0. 000
EACH
770. 00000
822. 000
LF
19. 30000
9, 896. 000
LF
2. 65000
501. 000
SY
10. 60000
1, 598. 000
LF
7.40000
76. 000
SY
6. 55000
49, 627. 470
SY
4. 00000
102, 278. 540
SY
3. 70000
36, 564. 320
SY

2. 25000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

822. 000
0. 000
822. 000

9, 896. 000
0. 000
9, 896. 000

501. 000
0. 000
501. 000

1, 598. 000
0. 000
1, 598. 000

76. 000
0. 000
76. 000

49, 627. 470
0. 000
49, 627. 470

102, 278. 540
0. 000
102, 278. 540

36, 564. 320
0. 000
36, 564. 320

Page 2
ESTI MATE RUN 07/ 26/ 2017

08: 51: 44
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
26, 000. 00
0. 00
5, 760. 00
0. 00
0. 00
0. 00
15, 864. 60
0. 00
26, 224. 40
0. 00
5, 310. 60
0. 00
11, 825. 20
0. 00
497. 80
0. 00
198, 509. 88
0. 00
378, 430. 60
0. 00
82, 269. 72



CONTI D C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 16602- BI D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: STU 0252- 399 ESTI MATE NO 0026 08:51: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00250 *Renoval of Pavenent Marking 21, 948. 000 21, 948. 000
SF 0. 000 0. 00
0. 70000 21, 948. 000 15, 363. 60
0065 202-00705 *Removal of Light Standard Foundation 46. 000 46. 000
EACH 0. 000 0. 00
370. 00000 46. 000 17, 020. 00
0070 202- 00805 *Removal of Overhead Sign Structure 8. 000 8. 000
EACH 0. 000 0. 00
5, 000. 00000 8. 000 40, 000. 00
0075 202-00810 *Renoval of G ound Sign 74.000 74.000
EACH 0. 000 0. 00
140. 00000 74.000 10, 360. 00
0080 202- 00815 *Renoval of Sign (Special) 4.000 4.000
EACH 0. 000 0. 00
970. 00000 4. 000 3, 880. 00
0085 202-00821 *Renoval of Sign Panel 11. 000 11. 000
EACH 0. 000 0. 00
89. 80000 11. 000 987. 80
0090 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
4, 800. 00000 1. 000 4, 800. 00
0095 202-00840 *Renoval of Traffic Signal Pole 1. 000 1. 000
EACH 0. 000 0. 00
2,200. 00000 1. 000 2,200. 00
0100 202- 00950 Renoval of Concrete Foundation and Sl ab 7.000 7.000
SY 0. 000 0. 00
110. 00000 7.000 770. 00
0105 202-01000 *Renoval of Fence 3, 252. 000 3, 252. 000
LF 0. 000 0. 00
5.10000 3, 252. 000 16, 585. 20
0110 202-01130 *Renoval of Quardrail Type 3 3,221. 000 3,221. 000
LF 0. 000 0. 00

2. 45000 3,221. 000 7,891. 45



CONTI D C16602 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 16602- Bl D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: STU 0252- 399 ESTI MATE NO 0026 08: 51: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 202-01170 Renoval of Guardrail Type 7 9, 385. 000 9, 385. 000
LF 0. 000 0. 00
14. 70000 9, 385. 000 137, 959. 50
0120 202-01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
190. 00000 4.000 760. 00
0125 202-04002 *C ean Cul vert 0. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0130 202-05011 *Sawi ng Concrete (10.5 Inch) 4,786. 000 4,786. 000
LF 0. 000 0. 00
5. 65000 4,786. 000 27,040. 90
0135 202-05030 *Sawi ng Asphalt Material (10 Inch) 9, 498. 000 9, 498. 000
LF 0. 000 0. 00
4. 85000 9, 498. 000 46, 065. 30
0140 202-06000 Renoval of Detour 1. 000 0. 900
LS 0. 000 0. 00
250, 000. 00000 0. 900 225, 000. 00
0145 203-00010 Uncl assi fied Excavation (Conplete In Place) 185, 651. 000 185, 651. 000
CcY 0. 000 0. 00
12. 30000 185, 651. 000 2,283,507. 30
0150 203- 00062 Enbanknent Material (Conplete In Place) (Special) 539. 000 539. 000
CcY 0. 000 0. 00
6. 90000 539. 000 3,719.10
0155 203-00100 Muck Excavation 6, 615. 020 6, 615. 020
CcY 0. 000 0. 00
14. 60000 6, 615. 020 96, 579. 29
0160 203-00100 Muick Excavation 0. 000 0. 000
CcY 0. 000 0. 00
14. 60000 0. 000 0. 00
0165 203-01100 Proof Rolling 62. 000 62. 000
HOUR 0. 000 0. 00
59. 50000 62. 000 3, 689. 00



CONTI D C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 16602- Bl D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: STU 0252- 399 ESTI MATE NO 0026 08:51: 44

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  ROADVAY
0170 203-01500 Bl ading 25. 000 25. 000
HOUR 0. 000 0.00
71. 20000 25. 000 1, 780. 00
0175 203-01510  Backhoe 21. 000 21. 000
HOUR 0. 000 0.00
93. 70000 21. 000 1, 967. 70
0180 203-01550  Dozing 43. 000 43. 000
HOUR 0. 000 0.00
82. 10000 43. 000 3,530. 30
0185 203-01594 Conbi nati on Loader 78. 000 78. 000
HOUR 0. 000 0.00
67. 10000 78. 000 5, 233. 80
0190 203-01597  *Pothol i ng 320. 250 320. 250
HOUR 0. 000 0.00
180. 00000 320. 250 57, 645. 00
0195 203-01622  *Sweeping (Wth Pickup Broom) 1, 024. 500 1, 024. 500
HOUR 0. 000 0.00
180. 00000 1, 024. 500 184, 410. 00
0200 206-00530 Filter Material (dass Q) 320. 000 320. 000
cY 0. 000 0.00
49. 10000 320. 000 15, 712. 00
0205 207-00205  Topsoil 18, 840. 000 18, 840. 000
cY 0. 000 0.00
6. 25000 18, 840. 000 117, 750. 00
0210 207-00210  Stockpile Topsoil 9, 428. 000 9, 428. 000
cY 0. 000 0.00
6. 10000 9, 428. 000 57, 510. 80
0215 208-00002  *Erosion Log (12 Inch) 2, 596. 500 2, 596. 500
LF 0. 000 0.00
4.05000 2, 596. 500 10, 515. 83
0220 208-00020 *Silt Fence 10, 500. 000 10, 106. 000
LF 0. 000 0.00
1. 15000 10, 106. 000 11, 621. 90



CONTI D C16602 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 16602- BI D ESTI MATE RUN 07/ 26/ 2017
PRQIECT: STU 0252- 399 ESTI MATE NO 0026 08:51: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 208- 00035 *Aggregat e Bag 1, 159. 000 1, 159. 000
LF 0. 000 0. 00
8. 15000 1, 159. 000 9, 445. 85
0230 208-00041 *Rock Check Dam 13. 000 13. 000
EACH 0. 000 0. 00
400. 00000 13. 000 5, 200. 00
0235 208- 00045 *Concrete Washout Structure 9. 000 9. 000
EACH 0. 000 0. 00
680. 00000 9. 000 6, 120. 00
0240 208- 00050 *StormDrain Inlet Protection 50. 000 50. 000
EACH 0. 000 0. 00
150. 00000 50. 000 7,500. 00
0245 208-00070 *Vehi cl e Tracki ng Pad 9. 000 9. 000
EACH 0. 000 0. 00
1, 600. 00000 9. 000 14, 400. 00
0250 208-00103 Renoval and Di sposal of Sedinent (Labor) 888. 000 854. 000
HOUR 34. 000 955. 40
28.10000 888. 000 24,952. 80
0255 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 482. 000 470. 000
HOUR 12. 000 805. 20
67.10000 482. 000 32,342. 20
0260 208-00107 Renoval of Trash 143. 000 143. 000
HOUR 0. 000 0. 00
45. 50000 143. 000 6, 506. 50
0265 208- 00205 Erosi on Control Supervisor 360. 000 337. 000
HOUR 0. 000 0. 00
50. 30000 337. 000 16, 951. 10
0270 208- 00300 Tenporary Berns 3, 858. 000 3, 858. 000
LF 0. 000 0. 00
2.55000 3, 858. 000 9, 837.90
0275 210-00001 Reset Structure (Special) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00



CONTI D C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 16602- Bl D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: STU 0252- 399 ESTI MATE NO 0026 08: 51: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 210-00015 Reset End Section 4. 000 4.000
EACH 0. 000 0. 00
1, 200. 00000 4.000 4, 800. 00
0285 210- 00476 *Reset M crowave Vehicle Radar Detector (M/RD) 2.000 2.000
EACH 0. 000 0. 00
4, 400. 00000 2.000 8, 800. 00
0290 210-00750 *Reset Light Standard 13. 000 13. 000
EACH 0. 000 0. 00
2, 800. 00000 13. 000 36, 400. 00
0295 210-00766 *Reset Lighting Control Center 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0300 210- 00805 *Reset Overhead Sign Structure 1. 000 1. 000
EACH 0. 000 0. 00
3, 800. 00000 1. 000 3, 800. 00
0305 210-00810 *Reset Ground Sign 6. 000 5. 000
EACH 0. 000 0. 00
850. 00000 5. 000 4, 250. 00
0310 210-00815 *Reset Sign Panel 11. 000 11. 000
EACH 0. 000 0. 00
120. 00000 11. 000 1, 320. 00
0315 210- 00820 *Reset Variable Message Sign 0. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0320 210-00825 *Reset Fl ashing Beacon 5. 000 5. 000
EACH 0. 000 0. 00
480. 00000 5. 000 2,400. 00
0325 210-00827 *Reset Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
850. 00000 3. 000 2, 550. 00
0330 210-00831 *Reset Traffic Signal Head 4. 000 4.000
EACH 0. 000 0. 00
520. 00000 4.000 2,080. 00



CONTI D C16602 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 16602- Bl D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: STU 0252- 399 ESTI MATE NO 0026 08:51: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 210-00848 *Reset Traffic Signal Controller and Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
6, 800. 00000 1. 000 6, 800. 00
0340 210- 00858 *Reset Pedestal Pole 2.000 2.000
EACH 0. 000 0. 00
980. 00000 2.000 1, 960. 00
0345 210- 00882 *Reset Traffic Signal Vehicle Detector 1. 000 1. 000
EACH 0. 000 0. 00
3, 900. 00000 1. 000 3, 900. 00
0350 210- 01050 *Reset Chain Link Fence 0. 000 0. 000
LF 0. 000 0. 00
17. 80000 0. 000 0. 00
0355 210-01200 *Reset End Anchor age 1. 000 1. 000
EACH 0. 000 0. 00
510. 00000 1. 000 510. 00
0360 210- 02900 Rel ay Riprap 140. 000 140. 000
CY 0. 000 0. 00
35. 20000 140. 000 4,928. 00
0365 210-04010 Adj ust Manhol e 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0370 210-04015 Modi fy Manhol e 4. 000 4.000
EACH 0. 000 0. 00
3, 200. 00000 4. 000 12, 800. 00
0375 210- 04020 Modi fy Inlet 21.000 21.000
EACH 0. 000 0. 00
3, 100. 00000 21. 000 65, 100. 00
0380 212-00006 *Seedi ng (Native) 39. 100 39. 100
ACRE 0. 000 0. 00
3, 000. 00000 39. 100 117, 300. 00
0385 212-00048 *Soi | Preparation (Special) 60. 000 60. 000
CY 0. 000 0. 00
46. 00000 60. 000 2,760.00



CONTI D C16602 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 16602- Bl D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: STU 0252- 399 ESTI MATE NO 0026 08:51: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 212-00050 *Sod 4,894. 000 4,894. 000
SF 0. 000 0. 00
1. 05000 4,894. 000 5,138.70
0395 212-01200 *Landscape Restoration 1. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0400 213-00003 *Mil ching (Weed Free) 22.200 22.200
ACRE 0. 000 0. 00
490. 00000 22.200 10, 878. 00
0405 213-00005 *Mul chi ng (Decorative) 5,291. 000 5, 291. 000
CF 0. 000 0. 00
4. 25000 5, 291. 000 22,486. 75
0410 213-00008 *Mil ching (Wod Chi p) 0. 000 0. 000
CF 0. 000 0. 00
3. 05000 0. 000 0. 00
0415 213-00009 *Fl exi ble G owth Medi um 0. 000 0. 000
ACRE 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0420 213-00061 *Mul ch Tacki fier 4,423. 000 2,213.000
LB 2,210. 000 5,967. 00
2.70000 4,423. 000 11, 942.10
0425 213-00065 *| norgani ¢ Mul ch 0. 000 0. 000
CY 0. 000 0. 00
180. 00000 0. 000 0. 00
0430 213-00070 *Landscape Wed Barrier Fabric 1, 240. 000 1,240. 000
SY 0. 000 0. 00
1. 90000 1, 240. 000 2, 356. 00
0435 213-00150 *Bonded Fi ber Matrix 20. 000 20. 000
ACRE 0. 000 0. 00
2, 700. 00000 20. 000 54, 000. 00
0440 213-00462 *Met al Landscape Border (3/16 X 5-1/2 Inch) 76. 000 76. 000
LF 0. 000 0. 00
5.10000 76. 000 387. 60



CONTI D C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 16602- BI D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: STU 0252- 399 ESTI MATE NO 0026 08: 51: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 213-00700 *Landscape Boul der 0. 000 0. 000
EACH 0. 000 0. 00
660. 00000 0. 000 0.00
0450 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 400 14, 000. 00
35, 000. 00000 0. 400 14, 000. 00
0455 214- 00506 *Evergreen Tree (6 Foot) (Ball and Burlap) 0. 000 0. 000
EACH 0. 000 0. 00
430. 00000 0. 000 0. 00
0460 215-00060 Transplant Tree (3 to 6 Inch) 1. 500 1. 500
EACH 0. 000 0. 00
510. 00000 1. 500 765. 00
0465 216- 00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 80, 679. 000 80, 679. 000
d ass
SY 0. 000 0. 00
2.30000 80, 679. 000 185, 561. 70
0470 216- 00301 *Turf Reinforcement Mat (Cass 1) 4,320. 000 4,320. 000
SY 0. 000 0. 00
5. 40000 4, 320. 000 23, 328. 00
0475 217-00020 *Her bi ci de Treat nent 56. 000 56. 000
HOUR 0. 000 0. 00
85. 80000 56. 000 4,804. 80
0480 240-00000 *Wldlife Biologist 117. 500 117.500
HOUR 0. 000 0. 00
74. 60000 117.500 8, 765. 50
0485 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
62. 50000 0. 000 0. 00
0490 240- 00100 *Prairie Dog Managenent 1. 000 1. 000
LS 0. 000 0. 00
7, 500. 00000 1. 000 7,500. 00
0495 304- 06000 Aggregate Base Course (C ass 6) 1, 822. 200 1,822. 200
TON 0. 000 0. 00
13. 40000 1, 822. 200 24,417. 48



CONTI D C16602 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 16602- BI D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: STU 0252- 399 ESTI MATE NO 0026 08:51: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 304- 06007 Aggregate Base Course (Cl ass 6) 714. 000 714. 000
CY 0. 000 0. 00
62. 20000 714.000 44, 410. 80
0505 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 609. 940 609. 940
TON 0. 000 0. 00
130. 00000 609. 940 79, 292. 20
0510 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 2, 055. 800 2, 055. 800
TON 0. 000 0. 00
130. 00000 2, 055. 800 267, 254. 00
0515 403-33841  *Hot Mx Asphalt (Grading S) (100) (PG 64-22) 1, 778. 650 1,778. 650
TON 0. 000 0. 00
72.90000 1, 778. 650 129, 663. 59
0520 411-10255 *Enmul sified Asphalt (Sl ow Setting) 1, 341. 000 1, 341. 000
GAL 0. 000 0. 00
4. 60000 1, 341. 000 6, 168. 60
0525 412- 00600 Concrete Pavenent (6 Inch) 678. 750 678. 750
SY 0. 000 0. 00
40. 20000 678. 750 27,285.75
0530 412-00900 Concrete Pavenent (9 Inch) 3, 992. 000 3,992. 000
SY 0. 000 0. 00
36. 40000 3,992. 000 145, 308. 80
0535 412- 00920 Concrete Pavenent (9 Inch) (Fast Track) 584. 000 584. 000
SY 0. 000 0. 00
82. 40000 584. 000 48, 121. 60
0536 412- 00950 Conc Pvnt (9-1/2 In) 7,267.400 7,267.400
SY 0. 000 0. 00
50. 90000 7,267.400 369, 910. 66
0540 412-01000 Concrete Pavenent (10 Inch) 4,288. 190 4,288. 190
SY 0. 000 0. 00
37.50000 4,288. 190 160, 807. 13
0545 412-01020 Concrete Pavenent (10 Inch) (Fast Track) 185. 000 185. 000
SY 0. 000 0. 00
92. 80000 185. 000 17, 168. 00



CONTI D C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 16602- BI D ESTI MATE RUN 07/ 26/ 2017
PRQIECT: STU 0252- 399 ESTI MATE NO 0026 08:51: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 412-01050 Concrete Pavenent (10-1/2 Inch) 11, 411. 130 11,411.130
SY 0. 000 0. 00
39. 00000 11, 411. 130 445, 034. 07
0555 412-01060 Concrete Pavenent (10-1/2 Inch) (Fast Track) 4, 678. 430 4,678. 430
SY 0. 000 0. 00
58. 20000 4,678. 430 272,284. 63
0560 412-01100 Concrete Pavenent (11 Inch) 3, 202. 330 3, 202. 330
SY 0. 000 0. 00
40. 60000 3, 202. 330 130, 014. 60
0565 412-01120 Concrete Pavenent (11 Inch) (Fast Track) 0. 000 0. 000
SY 0. 000 0. 00
51. 40000 0. 000 0. 00
0570 412-01200 Concrete Pavenent (12 Inch) 66, 310. 990 66, 310. 990
SY 0. 000 0. 00
39. 40000 66, 310. 990 2,612,653.01
0575 412-01220 Concrete Pavenent (12 Inch) (Fast Track) 0. 000 0. 000
SY 0. 000 0. 00
62. 60000 0. 000 0. 00
0580 412-01300 Concrete Pavenent (13 Inch) 77,476.770 77,476.770
SY 0. 000 0. 00
38. 50000 77,476.770 2,982, 855. 65
0585 412-01325 Concrete Pavenent (13 Inch)(Fast Track) 0. 000 0. 000
SY 0. 000 0. 00
64. 70000 0. 000 0. 00
0590 420- 00000 Geonenbr ane 1, 713. 000 1, 713. 000
SY 0. 000 0. 00
1. 65000 1, 713. 000 2,826. 45
0595 420- 00102 Ceotextile (Erosion Control) (COass 1) 1, 600. 000 1, 600. 000
SY 0. 000 0. 00
3. 45000 1, 600. 000 5, 520. 00
0600 420-00132 Ceotextile (Separator) (Cass 1) 0. 000 0. 000
SY 0. 000 0. 00

2. 55000 0. 000 0. 00



CONTI D C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 16602- Bl D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: STU 0252- 399 ESTI MATE NO 0026 08: 51: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0605 503-00030 *Drilled Caisson (30 Inch) 360. 000 360. 000
LF 0. 000 0. 00
240. 00000 360. 000 86, 400. 00
0610 503-00042 *Drilled Caisson (42 Inch) 19. 000 19. 000
LF 0. 000 0. 00
490. 00000 19. 000 9, 310. 00
0615 503-00048 *Drilled Caisson (48 Inch) 178. 000 178. 000
LF 0. 000 0. 00
460. 00000 178. 000 81, 880. 00
0620 503-00054 *Drilled Caisson (54 Inch) 199. 000 199. 000
LF 0. 000 0. 00
540. 00000 199. 000 107, 460. 00
0625 506-00030 G outed R prap 251. 000 251. 000
CcY 0. 000 0. 00
190. 00000 251. 000 47, 690. 00
0630 506-00212 Riprap (12 Inch) 251. 000 251. 000
CcY 0. 000 0.00
90. 10000 251. 000 22,615.10
0635 506-00412 Soil Riprap (12 Inch) 360. 000 360. 000
CcY 0. 000 0.00
72.10000 360. 000 25, 956. 00
0640 601-03050 *Concrete Cass D (Wll) 282. 400 282. 400
CcY 0. 000 0. 00
820. 00000 282. 400 231, 568. 00
0640 MATERI AL ALLOMNCE Rei nforci ng Steel 0. 000
CcY 0. 000 0. 00
820. 00000 0. 000 0. 00
0645 601- 40005 *Cut Stone Veneer 634. 000 634. 000
SF 0. 000 0. 00
52. 20000 634. 000 33, 094. 80
0650 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 2,233.000 2,233. 000
LF 0. 000 0. 00
95. 50000 2,233.000 213, 251. 50
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PCN: 16602- Bl D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: STU 0252- 399 ESTI MATE NO 0026 08: 51: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0655 603- 01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 3,392. 000 3,392. 000
LF 0. 000 0. 00
140. 00000 3, 392. 000 474, 880. 00
0660 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 181. 000 181. 000
LF 0. 000 0. 00
140. 00000 181. 000 25, 340. 00
0665 603- 01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 450. 000 450. 000
LF 0. 000 0. 00
200. 00000 450. 000 90, 000. 00
0670 603- 01605 60 I nch Reinforced Concrete Pipe (Conplete In Place) 168. 000 168. 000
LF 0. 000 0. 00
390. 00000 168. 000 65, 520. 00
0675 603- 02365 45x29 Inch Reinforced Concrete Pipe Elliptical 156. 000 156. 000
(Conplete In
LF 0. 000 0. 00
210. 00000 156. 000 32, 760. 00
0680 603- 02605 76x48 Inch Reinforced Concrete Pipe Elliptical 444. 000 444.000
(Conplete In
LF 0. 000 0. 00
340. 00000 444,000 150, 960. 00
0685 603-05018 18 Inch Reinforced Concrete End Section 7.000 7.000
EACH 0. 000 0. 00
2, 400. 00000 7.000 16, 800. 00
0690 603- 05024 24 Inch Reinforced Concrete End Section 6. 000 6. 000
EACH 0. 000 0. 00
2,600. 00000 6. 000 15, 600. 00
0695 603- 05060 60 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
7,900. 00000 2.000 15, 800. 00
0700 604-00305 Inlet Type C (5 Foot) 4. 000 4.000
EACH 0. 000 0. 00
3, 300. 00000 4.000 13, 200. 00
0705 604-00315 Inlet Type C (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
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PCN: 16602- BI D ESTI MATE RUN 07/ 26/ 2017
PRQIECT: STU 0252- 399 ESTI MATE NO. 0026 08:51: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0710 604- 00505 Inlet Type D (5 Foot) 4. 000 4.000
EACH 0. 000 0.00
3, 900. 00000 4.000 15, 600. 00
0715 604- 00510 Inlet Type D (10 Foot) 2. 000 2.000
EACH 0. 000 0.00
4, 900. 00000 2. 000 9, 800. 00
0720 604- 00515 Inlet Type D (15 Foot) 1. 000 1.000
EACH 0. 000 0.00
6, 200. 00000 1.000 6, 200. 00
0725 604- 00550 *Inlet Type D (Special) 3. 000 3. 000
EACH 0. 000 0.00
20, 000. 00000 3. 000 60, 000. 00
0725 MATERI AL ALLOMANCE Type C Grates 0. 000
EACH 0. 000 0.00
20, 000. 00000 0. 000 0. 00
0725 MATER AL ALLOMANCE Water Qual ity Hardware 0. 000
EACH 0. 000 0.00
20, 000. 00000 0. 000 0. 00
0730 604-19105 Inlet Type R L 5 (5 Foot) 2. 000 2. 000
EACH 0. 000 0.00
4,500. 00000 2. 000 9, 000. 00
0735 604- 25005 Vane Grate Inlet (5 Foot) 4.000 4.000
EACH 0. 000 0.00
3, 800. 00000 4.000 15, 200. 00
0740 604-26005 Vane Grate Inlet (Double) (5 Foot) 19. 000 19. 000
EACH 0. 000 0.00
4, 900. 00000 19. 000 93, 100. 00
0745 604-26010 Vane Grate Inlet (Double) (10 Foot) 2.000 2.000
EACH 0. 000 0.00
6, 400. 00000 2. 000 12, 800. 00
0750 604-26015 Vane Grate Inlet (Double) (15 Foot) 1. 000 1. 000
EACH 0. 000 0.00
8, 300. 00000 1.000 8, 300. 00
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PON: 16602- Bl D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: STU 0252- 399 ESTI MATE NO 0026 08:51: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0755 604- 30005 Manhol e Sl ab Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0760 604-30010 Manhol e Sl ab Base (10 Foot) 7.000 7.000
EACH 0. 000 0. 00
5, 500. 00000 7.000 38, 500. 00
0765 604-30015 Manhol e Sl ab Base (15 Foot) 6. 000 6. 000
EACH 0. 000 0. 00
6, 500. 00000 6. 000 39, 000. 00
0770 604-30020 Manhol e Sl ab Base (20 Foot) 2.000 2.000
EACH 0. 000 0. 00
11, 000. 00000 2.000 22, 000. 00
0775 604-31010 Manhol e Box Base (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
11, 000. 00000 3. 000 33, 000. 00
0780 604-31015 Manhol e Box Base (15 Foot) 2.000 2.000
EACH 0. 000 0. 00
6, 900. 00000 2.000 13, 800. 00
0785 605- 00041 4 Inch Perforated Pipe Underdrain (Special) 170. 000 170. 000
LF 0. 000 0. 00
28. 90000 170. 000 4,913. 00
0790 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3, 049. 950 3, 049. 950
LF 0. 000 0. 00
19. 10000 3, 049. 950 58, 254. 05
0795 606-00710 Cuardrail Type 7 (Style CA) 356. 000 356. 000
LF 0. 000 0. 00
81. 50000 356. 000 29, 014. 00
0800 606-00720 Cuardrail Type 7 (Style CO 9, 365. 000 9, 365. 000
LF 0. 000 0. 00
71. 40000 9, 365. 000 668, 661. 00
0805 606-00721  CQuardrail Type 7 (Style CC) (Special) 3, 383. 000 3, 383. 000
LF 0. 000 0. 00
65. 90000 3, 383. 000 222,939.70
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PCN: 16602- BI D ESTI MATE RUN 07/ 26/ 2017
PRQIECT: STU 0252- 399 ESTI MATE NO 0026 08:51: 44
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0810 606- 00730 Quardrail Type 7 (Style CD 135. 000 135. 000
LF 0. 000 0. 00
180. 00000 135. 000 24, 300. 00
0815 606- 00740 Quardrail Type 7 (Style CE) 1, 083. 000 1, 083. 000
LF 0. 000 0. 00
98. 30000 1, 083. 000 106, 458. 90
0820 606- 00741 Guardrail Type 7 (Style CE) (Special) 429. 000 429. 000
LF 0. 000 0. 00
120. 00000 429. 000 51, 480. 00
0825 606- 01340 *End Anchorage Type 3D 10. 000 10. 000
EACH 0. 000 0. 00
590. 00000 10. 000 5, 900. 00
0830 606-01370 *Transi tion Type 3G 7.000 7.000
EACH 0. 000 0. 00
1, 200. 00000 7.000 8, 400. 00
0835 606- 01380 *Transition Type 3H 5. 000 5. 000
EACH 0. 000 0. 00
700. 00000 5. 000 3, 500. 00
0840 606-02003 *End Anchorage (Nonfl ared) 3. 000 3. 000
EACH 0. 000 0. 00
1, 900. 00000 3. 000 5, 700. 00
0845 606- 02005 *End Anchor age (Fl ared) 8. 000 8. 000
EACH 0. 000 0.00
1, 500. 00000 8. 000 12, 000. 00
0850 607-11525 Fence (Pl astic) 4, 430. 000 4, 430. 000
LF 0. 000 0. 00
1. 50000 4, 430. 000 6, 645. 00
0855 607- 11550 *Screen Wl | 100. 000 100. 000
LF 0. 000 0. 00
230. 00000 100. 000 23, 000. 00
0860 607-52900 *Line Post (Chain Link) 320. 000 320. 000
EACH 0. 000 0. 00
58. 30000 320. 000 18, 656. 00
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PCN: 16602- Bl D ESTI MATE RUN
PRQJECT: STU 0252- 399 ESTI MATE NO 0026
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0860 MATERI AL ALLOMNCE Li ne Post (Chain Link) 0. 000
EACH 0. 000 0. 00
58. 30000 0. 000 0. 00
0865 607-52905 *End Post (Chain Link) 2.000 2.000
EACH 0. 000 0. 00
160. 00000 2.000 320. 00
0865 MATERI AL ALLOMNCE End Post ( Chain Li nk) 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0870 607-52910 *Corner and Line Brace Post (Chain Link) 16. 000 16. 000
EACH 0. 000 0. 00
220. 00000 16. 000 3, 520. 00
0870 MATERI AL ALLOMNCE Cor ner and Line Posts (Chain Link) 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0875 607-53137 *Fence Chain Link (Special) (36 Inch) 3, 524. 000 3, 524. 000
LF 0. 000 0. 00
27.70000 3, 524. 000 97, 614. 80
0875 MATERI AL ALLOMNCE Fence CL (Spec) (36 In) 0. 000
LF 0. 000 0. 00
27.70000 0. 000 0. 00
0880 607-53172 *Fence Chain Link (72 Inch) 3, 316. 000 3, 316. 000
LF 0. 000 0. 00
7.40000 3, 316. 000 24, 538. 40
0880 MATERI AL ALLOMNCE Fence Chain Link (72 in) 0. 000
LF 0. 000 0. 00
7.40000 0. 000 0. 00
0885 608-00000 Concrete Sidewal k 1, 903. 370 1, 903. 370
SY 0. 000 0. 00
43. 50000 1, 903. 370 82, 796. 60
0890 608-00010 Concrete Curb Ranp 74.210 74. 210
SY 0. 000 0. 00

330. 00000 74. 210 24, 489. 30



CONTI D C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 16602- BI D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: STU 0252- 399 ESTI MATE NO 0026 08: 51: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0895 608-00026 Concrete Bi keway (6 Inch) 2,495. 310 2,495. 310
SY 0. 000 0. 00
47.30000 2,495. 310 118, 028. 16
0900 609-20010 Curb Type 2 (Section B) 0. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0905 609-21020 Curb and CGutter Type 2 (Section II-B) 2,937.500 2,937.500
LF 0. 000 0. 00
47.90000 2,937.500 140, 706. 25
0910 609-23000 *Qutter (Special) 469. 000 469. 000
LF 0. 000 0. 00
74. 80000 469. 000 35, 081. 20
0915 609-24002 Cutter Type 2 (2 Foot) 354. 000 354. 000
LF 0. 000 0. 00
45. 80000 354. 000 16, 213. 20
0920 610- 00020 Medi an Cover Material (Patterned Concrete) 485. 000 485. 000
SF 0. 000 0. 00
8. 40000 485. 000 4,074.00
0925 612-00001  *Delineator (Type I) 140. 000 140. 000
EACH 0. 000 0. 00
29. 60000 140. 000 4,144.00
0930 612-00002 *Del i neator (Type I1) 68. 000 68. 000
EACH 0. 000 0. 00
31. 60000 68. 000 2,148.80
0935 612-00003 *Del i neator (Type I11) 10. 000 10. 000
EACH 0. 000 0.00
35. 70000 10. 000 357.00
0940 612- 00021 *Del i neator (Type |) (Barrier) 30. 000 30. 000
EACH 0. 000 0.00
18. 40000 30. 000 552. 00
0945 612- 00022 *Del i neator (Type Il) (Barrier) 164. 000 164. 000
EACH 0. 000 0. 00
18. 40000 164. 000 3,017.60
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PCN: 16602- BI D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: STU 0252- 399 ESTI MATE NO 0026 08: 51: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0950 612- 00260 *Location Marker (Fiber Optic)(Domne) 8. 000 8. 000
EACH 0. 000 0.00
260. 00000 8. 000 2,080. 00
0955 612- 00270 *Location Marker (Utility)(Flat Slat) 2.000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0960 613-00125 *1-1/4 Inch El ectrical Conduit 8, 000. 000 8, 000. 000
LF 0. 000 0. 00
2. 85000 8, 000. 000 22,800. 00
0965 613-00200 *2 Inch Electrical Conduit 17, 097. 000 17, 097. 000
LF 0. 000 0.00
10. 80000 17, 097. 000 184, 647. 60
0970 613- 00206 *2 Inch Electrical Conduit (Bored) 2, 883. 000 2, 883. 000
LF 0. 000 0. 00
10. 80000 2,883. 000 31, 136. 40
0975 613-00601 *6 Inch Electrical Conduit (Jacked) 1, 544. 000 1, 544. 000
LF 0. 000 0. 00
45. 20000 1, 544. 000 69, 788. 80
0980 613-01200 *2 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
10. 80000 0. 000 0. 00
0985 613-01300  *3 Inch Electrical Conduit (Plastic) 1, 232. 000 1, 232. 000
LF 0. 000 0.00
37. 00000 1, 232. 000 45, 584. 00
0990 613-07023 *Pul | Box (24"x36"x24") 11. 000 11. 000
EACH 0. 000 0.00
1, 400. 00000 11. 000 15, 400. 00
0995 613-07026 *Pul | Box (16"x24"x12") 20. 000 20. 000
EACH 0. 000 0. 00
1, 400. 00000 20. 000 28, 000. 00
1000 613-07040 *Pul | Box (30"x48"x24") 6. 000 6. 000
EACH 0. 000 0. 00
3, 900. 00000 6. 000 23, 400. 00
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PON: 16602- Bl D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: STU 0252- 399 ESTI MATE NO 0026 08:51: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1005 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
63, 000. 00000 1. 000 63, 000. 00
1006 613-10000 Wring NB Ranp Meter 1. 000 1. 000
LS 0. 000 0. 00
5, 375. 00000 1. 000 5,375. 00
1010 613-16000 *Lumi nai re (Special) 21. 000 21. 000
EACH 0. 000 0. 00
1, 900. 00000 21.000 39, 900. 00
1015 613-32400 *Li ght Standard Steel (40 Foot) 10. 000 10. 000
EACH 0. 000 0. 00
4, 300. 00000 10. 000 43, 000. 00
1020 613-32650 *Light Standard Steel (65 Foot) 20. 670 20. 670
EACH 0. 000 0. 00
7, 300. 00000 20. 670 150, 891. 00
1020 MATERI AL ALLOMNCE M d Mast Light Pol es 0. 000
EACH 0. 000 0. 00
4,918. 00000 0. 000 0. 00
1025 613-34150 *Li ght Standard Metal (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
1030 613-40010 *Li ght Standard Foundati on 25. 000 25. 000
EACH 0. 000 0. 00
1, 100. 00000 25. 000 27,500. 00
1035 613-40012 *Li ght Standard Foundation Speci al 21. 000 21. 000
EACH 0. 000 0. 00
2, 000. 00000 21. 000 42, 000. 00
1040 613-50100 *Lighting Control Center 5. 000 5. 000
EACH 0. 000 0. 00
9, 800. 00000 5. 000 49, 000. 00
1045 613-50150 *Secondary Service Pedestal 1. 000 1. 000
EACH 0. 000 0. 00
2, 600. 00000 1. 000 2, 600. 00
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PON: 16602- BI D ESTI MATE RUN 07/ 26/ 2017
PRQIECT: STU 0252- 399 ESTI MATE NO 0026 08:51: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1050 613-50210 *Tenporary Lighting 1. 000 1. 000
LS 0. 000 0. 00
110, 000. 00000 1. 000 110, 000. 00
1055 613-70100 *Lum naire H gh Pressure Sodium (100 Watt) 1. 000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
1060 613-70400 *Luni nai re Hi gh Pressure Sodium (400 Watt) 10. 000 10. 000
EACH 0. 000 0. 00
720. 00000 10. 000 7,200. 00
1065 613-71000 *Luninai re Hi gh Pressure Sodi um (1000 Watt) 40. 930 40. 930
EACH 0. 000 0. 00
1, 200. 00000 40. 930 49, 116. 00
1065 MATERI AL ALLOMNCE Hi gh Mast Light Fixtures 0. 000
EACH 0. 000 0. 00
505. 50340 0. 000 0. 00
1065 MATERI AL ALLOMNCE Hi gh Mast Light Bul bs 0. 000
EACH 0. 000 0. 00
69. 90610 0. 000 0. 00
1070 614-00011 *Sign Panel (dass I) 37.000 37.000
SF 0. 000 0. 00
21. 40000 37.000 791. 80
1075 614-00012 *Sign Panel (dass I1) 961. 500 961. 500
SF 0. 000 0. 00
27.70000 961. 500 26, 633. 55
1080 614-00013 *Sign Panel (Oass Ill) 3, 485. 000 3, 485. 000
SF 0. 000 0. 00
26. 10000 3, 485. 000 90, 958. 50
1080 MATERI AL ALLOMNCE d ass Il Signs 0. 000
SF 0. 000 0. 00
26. 10000 0. 000 0. 00
1080 MATERI AL ALLOMNCE d ass Il Signs 0. 000
SF 0. 000 0. 00

26. 10000 0. 000 0.00
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PCN: 16602- BI D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: STU 0252- 399 ESTI MATE NO 0026 08: 51: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1085 614-00040 *Si gn Post (Special) 40. 000 40. 000
LF 0. 000 0. 00
94. 90000 40. 000 3, 796. 00
1090 614-00615 *Steel Sign Post (W 6x15) 35. 000 35. 000
LF 0. 000 0. 00
56. 10000 35. 000 1, 963. 50
1095 614-00818 *Steel Sign Post (W 8x18) 0. 000 0. 000
LF 0. 000 0.00
49. 00000 0. 000 0. 00
1100 614-01022 *Steel Sign Post (W 10x22) 45. 000 45. 000
LF 0. 000 0. 00
58. 20000 45. 000 2,619. 00
1105 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 45. 000 45. 000
Sl i pbase
EACH 0. 000 0. 00
450. 00000 45. 000 20, 250. 00
1110 614-03002 *Concrete Footing (Type 2) 2.000 2.000
EACH 0. 000 0.00
870. 00000 2.000 1, 740. 00
1115 614-03005 *Concrete Footing (Type 5) 2.000 2.000
EACH 0. 000 0.00
1, 100. 00000 2.000 2,200. 00
1120 614-30110 *Butterfly Structure 1. 000 1. 000
EACH 0. 000 0.00
19, 000. 00000 1. 000 19, 000. 00
1120 MATERI AL ALLOWANCE Butterfly Structure 0. 000
EACH 0. 000 0. 00
19, 000. 00000 0. 000 0.00
1125 614-32000 *Monot ube Overhead Sign Cantilever (20 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0.00
27, 000. 00000 1. 000 27, 000. 00
1125 MATERI AL ALLOMNCE Monot ube Overhead Sign Cantil ever 0. 000
20 In D a
( ) EACH 0. 000 0. 00
27, 000. 00000 0. 000 0.00
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PCN: 16602- Bl D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: STU 0252- 399 ESTI MATE NO 0026 08:51: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1130 614- 32400 *Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 4. 000 4. 000
EACH 0. 000 0. 00
31, 000. 00000 4. 000 124, 000. 00
1130 MATERI AL ALLOMANCE Monot ube Over head Sign Cantil ever 0. 000
24 In Dia
( ) EACH 0. 000 0. 00
31, 000. 00000 0. 000 0. 00
1135 614- 41400 *Monot ube Overhead Sign Bridge (14 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
38, 000. 00000 1. 000 38, 000. 00
1135 MATERI AL ALLOMNCE Monot ube Overhead Sign Bridge (14 In 0. 000
D a
) EACH 0. 000 0. 00
38, 000. 00000 0. 000 0. 00
1140 614-41800 *Monot ube Overhead Sign Bridge (18 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
38, 000. 00000 1. 000 38, 000. 00
1140 MATERI AL ALLOMNCE Monot ube Overhead Sign Bridge (18 In 0. 000
D a
) EACH 0. 000 0. 00
38, 000. 00000 0. 000 0. 00
1145 614- 42000 *Monot ube Overhead Sign Bridge (20 Inch D anmeter) 2. 000 2. 000
EACH 0. 000 0. 00
45, 000. 00000 2.000 90, 000. 00
1145 MATERI AL ALLOMNCE Monot ube Overhead Sign Bridge (20 In 0. 000
D a
) EACH 0. 000 0. 00
45, 000. 00000 0. 000 0. 00
1150 614- 42400 *Monot ube Overhead Sign Bridge (24 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
56, 000. 00000 1. 000 56, 000. 00
1150 MATERI AL ALLOMNCE Monot ube Overhead Sign Bridge (24 In 0. 000
D a
) EACH 0. 000 0. 00
56, 000. 00000 0. 000 0. 00
1155 614-72858 *Pedestal Pole (3 Foot 6 Inch) 1. 000 1. 000
EACH 0. 000 0. 00
2, 300. 00000 1. 000 2,300. 00
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PRQJECT: STU 0252- 399 ESTI MATE NO 0026 08: 51: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1160 614-72871 *Loop Detector Wre (Prefab) Special 2,720. 000 2, 720. 000
LF 0. 000 0. 00
9. 90000 2,720. 000 26, 928. 00
1165 614-80020 *Travel Tine Indicator (Install Only) 2.000 2.000
EACH 0. 000 0.00
2, 800. 00000 2.000 5, 600. 00
1170 614-85125 *| npact Attenuator (Quadguard) (Wde) 1. 000 1. 000
EACH 0. 000 0.00
59, 000. 00000 1. 000 59, 000. 00
1170 MATERI AL ALLOMNCE Quadguard 0. 000
EACH 0. 000 0. 00
59, 000. 00000 0. 000 0.00
1175 614-87325  *Closed Circuit Tel evision Pole 2.000 2.000
EACH 0. 000 0.00
3, 700. 00000 2.000 7, 400. 00
1180 614-87413 *Fiber Optic Cable (Multi Mde) (12 Strands) 494. 000 494. 000
LF 0. 000 0. 00
3. 60000 494. 000 1,778. 40
1185 614-87502 *Fi ber Optic Cable (S Mde) (168 S) 17, 400. 000 17, 400. 000
LF 0. 000 0.00
4. 75000 17, 400. 000 82, 650. 00
1190 615-00050 Enbanknent Protector Type 5 8. 000 8. 000
EACH 0. 000 0.00
2, 000. 00000 8. 000 16, 000. 00
1195 619-50080 *1 Inch Plastic Pipe 767.000 600. 000
LF 167. 000 283. 90
1. 70000 767.000 1, 303. 90
1200 619-50120 *1-1/2 Inch Plastic Pipe 1, 107. 000 0. 000
LF 223. 000 512. 90
2.30000 223. 000 512. 90
1205 619-50160 *2 Inch Plastic Pipe 375. 000 50. 000
LF 0. 000 0. 00
5. 10000 50. 000 255. 00
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PCN: 16602- BI D ESTI MATE RUN 07/ 26/ 2017
PRQIECT: STU 0252- 399 ESTI MATE NO 0026 08:51: 44
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1210 619-50240 *3 Inch Plastic Pipe 130. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
1215 619-50320 *4 Inch Plastic Pipe 50. 000 0. 000
LF 0. 000 0. 00
8. 45000 0. 000 0. 00
1220 619-50480 *6 Inch Plastic Pipe 940. 000 940. 000
LF 0. 000 0. 00
15. 10000 940. 000 14, 194. 00
1225 621- 00450 *Det our Pavenent 31, 522. 330 31, 522. 330
Sy 0. 000 0. 00
36. 50000 31, 522. 330 1, 150, 565. 05
1230 622-00010 Bi cycl e Rack 2. 000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2. 000 4, 000. 00
1235 622-00011 Bi cycl e Locker 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
1240 622- 00250 Bench 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
1245 622- 00350 Trash Receptacl e 1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
1250 623-00156 *Irrigation Bubbler 2.000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
1255 623- 00206 *6 I nch Pop-Up Spray Sprinkler 248. 000 66. 000
EACH 0. 000 0. 00
24. 50000 66. 000 1,617.00
1260 623-03116 *2 Inch Automatic Control Valve 2.000 0. 000
EACH 0. 000 0.00
370. 00000 0. 000 0. 00
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PCN: 16602- Bl D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: STU 0252- 399 ESTI MATE NO 0026 08:51: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1265 623-04000 *Control Wre 24 Volt 710. 000 0. 000
LF 320. 000 96. 00
0. 30000 320. 000 96. 00
1270 623-05048 *6 Inch Gate Valve 1. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
1275 623-07016 2 Inch Water Meter 0. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
1280 623-07048 6 Inch Water Meter 0. 000 0. 000
EACH 0. 000 0. 00
26, 000. 00000 0. 000 0. 00
1285 625- 00000 *Construction Surveying 1. 000 0. 879
LS 0. 000 0. 00
360, 000. 00000 0. 879 316, 440. 00
1290 626- 00000 *Mobi | i zat i on 1. 000 0.939
LS 0. 000 0. 00
2,585, 000. 00000 0.939 2,427,315.00
1295 626-01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
1296 626-01000 Public Info Services Additional PIM Services for CD 1. 000 1. 000
Lane
LS 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
1300 627-00005 *Epoxy Pavenent MarKki ng 268. 480 268. 480
GAL 0. 000 0. 00
68. 90000 268. 480 18, 498. 27
1305 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 3, 166. 000 3, 140. 000
GAL 26. 000 652. 60
25.10000 3, 166. 000 79, 466. 60
1310 627-00032 *Rai sed Fl exi bl e Pavenent Marker (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
4. 10000 0. 000 0. 00
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PON: 16602- BI D ESTI MATE RUN 07/ 26/ 2017
PRQIECT: STU 0252- 399 ESTI MATE NO 0026 08:51: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1315 627-02010 *Preformed Plastic Pavermrent Marking (Type I1) (Inlaid) 28, 052. 000 27,700.970
SF 0. 000 0.00
9. 00000 27,700. 970 249, 308. 73
1320 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 31. 000 0. 000
11
) SF 31. 000 561. 10
18. 10000 31. 000 561. 10
1325 627-30332 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 610. 000 436. 000
Type
(Typ SF 174.000 1,879. 20
10. 80000 610. 000 6, 588. 00
1330 630-00000  *Flagging 2, 477. 500 2, 477. 500
HOUR 0. 000 0. 00
20. 90000 2,477.500 51, 779.75
1335 630- 00003 *Uniformed Traffic Control 1, 843. 000 1, 843. 000
HOUR 0. 000 0. 00
78. 60000 1, 843. 000 144, 859. 80
1340 630- 00007 *Traffic Control Inspection 267. 000 267. 000
DAY 0. 000 0. 00
520. 00000 267.000 138, 840. 00
1345 630- 00012 *Traffic Control Managenent 378. 000 378. 000
DAY 0. 000 0. 00
700. 00000 378. 000 264, 600. 00
1350 630-00030 *Courtesy Patrol 380. 000 376. 000
DAY 0. 000 0. 00
420. 00000 376. 000 157, 920. 00
1355 630-80002 *Fl ashi ng Beacon (Sol ar) 8. 000 8. 000
EACH 0. 000 0.00
520. 00000 8. 000 4,160. 00
1360 630-80336 *Barricade (Type 3 MB) (Tenporary) 19. 000 19. 000
EACH 0. 000 0.00
52. 40000 19. 000 995. 60
1365 630-80341 *Construction Traffic Sign (Panel Size A) 246. 000 246. 000
EACH 0. 000 0. 00

21. 00000 246. 000 5, 166. 00
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PCN: 16602- BI D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: STU 0252- 399 ESTI MATE NO 0026 08: 51: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1370 630-80342 *Construction Traffic Sign (Panel Size B) 224. 000 224.000
EACH 0. 000 0. 00
31. 40000 224.000 7,033. 60
1375 630-80343 *Construction Traffic Sign (Panel Size O 27.000 27.000
EACH 0. 000 0. 00
41. 90000 27.000 1,131. 30
1380 630- 80344 *Construction Traffic Sign (Special) 803. 000 803. 000
SF 0. 000 0. 00
15. 70000 803. 000 12, 607. 10
1385 630-80348 *Construction Information Sign 4.000 4. 000
EACH 0. 000 0. 00
100. 00000 4.000 400. 00
1390 630-80355 *Portabl e Message Sign Panel 6. 000 6. 000
EACH 0. 000 0. 00
8, 800. 00000 6. 000 52, 800. 00
1395 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 8. 000 8. 000
Type
ype) EACH 0. 000 0. 00
520. 00000 8. 000 4,160. 00
1400 630-80360  *Drum Channel i zi ng Device 398. 000 398. 000
EACH 0. 000 0. 00
41. 90000 398. 000 16, 676. 20
1405 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 6. 000
EACH 0. 000 0. 00
41. 90000 6. 000 251. 40
1410 630-80370 Concrete Barrier (Tenporary) 25, 836. 000 25, 836. 000
LF 0. 000 0. 00
16. 75000 25, 836. 000 432, 753. 00
1415 630-80380 *Traffic Cone 365. 000 365. 000
EACH 0. 000 0. 00
10. 50000 365. 000 3,832.50
1420 630-85011 I npact Attenuator (Tenporary) 2,908. 000 2, 898. 900
DAY 0. 000 0. 00
10. 50000 2,898. 900 30, 438. 45
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PCN: 16602- Bl D ESTI MATE RUN 07/ 26/ 2017
PRQIECT: STU 0252- 399 ESTI MATE NO 0026 08:51: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1425 630- 85041 *Mobi | e Attenuator 122. 000 122. 000
DAY 0. 000 0. 00
100. 00000 122. 000 12, 200. 00
1430 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1435 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1440 700- 70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1445 700- 70013 F/ A Concrete Paverment |ncentive 352, 275. 390 352, 275. 390
FA 0. 000 0. 00
1. 00000 352, 275. 390 352, 275. 39
1450 700-70016 F/ A Fuel Cost Adj ustnent - 125, 000. 000 - 148, 504. 130
F A 0. 000 0. 00
1. 00000 - 148, 504. 130 -148,504. 13
1455 700- 70018 F/ A Roadway Snoot hness | ncentive 10, 000. 000 - 34, 732. 400
F A 0. 000 0. 00
1. 00000 -34,732.400 -34,732.40
1460 700-70019 F/ A Asphalt Cenent Cost Adj ustnent - 34, 086. 010 - 34, 086. 010
FA 0. 000 0. 00
1. 00000 - 34, 086. 010 -34,086. 01
1465 700-70021 F/ A On- The-Job Trai nee 23, 113. 000 23,113. 000
HOUR 0. 000 0. 00
1. 00000 23,113. 000 23,113. 00
1470 700- 70072 F/ A Cbtain Power from Xcel Energy 50, 994. 220 50, 994. 220
FA 0. 000 0. 00
1. 00000 50, 994. 220 50, 994. 22
1475 700- 70155 F/ A Pavenent Surface Course Maintenance 9, 201. 800 9, 201. 800
FA 0. 000 0. 00
1. 00000 9, 201. 800 9, 201. 80
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PCN: 16602- Bl D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: STU 0252- 399 ESTI MATE NO 0026 08: 51: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1480 700-70320 F/ A Sprinklers 10, 436. 090 6, 444. 150
F A 3,991. 940 3,991.94
1. 00000 10, 436. 090 10, 436. 09
1485 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1490 700- 70592 F/ A Survey Monunent ati on 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1495 700- 70593 F/ A ROV Monunent at i on 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1500 700- 70594 F/ A DRB Standing Committee 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
2000 506-01020 Geogrid Reinforce 182, 774. 280 182, 774. 280
SY 0. 000 0.00
5. 17000 182, 774. 280 944, 943. 03
2005 304-09000 ABC (Spec) (RAP) 35, 158. 330 35, 158. 330
CcY 0. 000 0. 00
24.12000 35, 158. 330 848, 018. 92
2010 202- 00090 Rem Del i neat or Renpval of Delineator 171. 000 171. 000
EACH 0. 000 0. 00
4. 77000 171. 000 815. 67
2015 412- 02000 Conc Safety Edge Concrete Safety Edge System 14, 002. 000 14, 002. 000
LF 0. 000 0.00
1. 46000 14, 002. 000 20, 442.92
2020 630-80378 G are Screen (Tenp) G are Screen (Tenp) 0. 000 0. 000
LF 0. 000 0. 00
19. 55000 0. 000 0. 00
2025 612-00075 Reflector Strip (6 In) Reflector Strip (6 inch) 454. 000 454. 000
EACH 0. 000 0. 00
20. 99000 454. 000 9, 529. 46
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PCN: 16602- BI D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: STU 0252- 399 ESTI MATE NO 0026 08:51: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
2030 605-00120 12 In PP Underdrain (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
65. 50000 0. 000 0. 00
2031 605- 00100 10 In PP Underdrain (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
60. 99000 0. 000 0. 00
2035 900- 00005 Added Item (Day)/ Fiber Optic Investigation and 1. 500 1.500
Splicing
DAY 0. 000 0. 00
1, 340. 26000 1. 500 2,010. 39
2040 900-00012 Added Item (Foot)/ Lowering Existing Fiber Line 437. 000 437. 000
Approxi mately 3 feet
LF 0. 000 0. 00
10. 52000 437. 000 4,597. 24
2045 613-00408 4 In El ec Cond (Bored) 660. 000 660. 000
LF 0. 000 0. 00
67. 87000 660. 000 44,794. 20
2050 613-32250 Light Std Steel (25 Ft) 1. 000 1. 000
EACH 0. 000 0. 00
3, 105. 00000 1. 000 3,105. 00
2055 613-80130 Service Meter Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
2060 613-07000  Pull Box (Spec) 3.000 3.000
EACH 0. 000 0. 00
1, 650. 00000 3. 000 4, 950. 00
2065 614-70224 Ped Sig Face (12-12) 2.000 2.000
EACH 0. 000 0. 00
420. 00000 2.000 840. 00
2070 614-70336 Traf Sig Face (12-12-12) 2.000 2.000
EACH 0. 000 0. 00
687. 50000 2.000 1, 375.00
2075 614-72875 Loop Detect Wre 0. 000 0. 000
LF 0. 000 0. 00
6. 77000 0. 000 0. 00
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PCN: 16602- Bl D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: STU 0252- 399 ESTI MATE NO 0026 08: 51: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
2080 614-72878  Detect Anp (Loop) (4) 2.000 2.000
EACH 0. 000 0. 00
1, 062. 50000 2.000 2,125.00
2085 614-72887 Detect (M crowave Veh) 2.000 2.000
EACH 0. 000 0. 00
12, 925. 00000 2.000 25, 850. 00
2090 614-80000 Fl ash Beacon 2.000 2.000
EACH 0. 000 0. 00
2,282.50000 2.000 4, 565. 00
2095 614-84000 Traf Sig Ped Pole Steel 2.000 2.000
EACH 0. 000 0. 00
1, 155. 00000 2.000 2,310. 00
2100 614-86250 Crler (Ranp Metering) 1. 000 1. 000
EACH 0. 000 0. 00
9, 840. 00000 1. 000 9, 840. 00
2105 614-87006 Fi ber Optic Term Panel (6 Fiber) 1. 000 1. 000
EACH 0. 000 0. 00
848. 00000 1. 000 848. 00
2110 614-87020 Optical Transceiver 1. 000 1. 000
EACH 0. 000 0. 00
3, 911. 25000 1. 000 3,911.25
2115 614-87401 Fi ber Optic Cable (Spec) 1, 100. 000 1, 100. 000
LF 0. 000 0. 00
3. 68000 1, 100. 000 4, 048. 00
2120 603-05036 36 I n RCES 5. 000 5. 000
EACH 0. 000 0. 00
1, 565. 00000 5. 000 7,825. 00
2125 211-03005 Dewat eri ng Punping and Tenp Inlets for Phase 2A 1. 000 1. 000
LS 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
2135 900- 00014 Added Item (Lunp Sun)/ Val ue Engineering Change 1. 000 1. 000
Proposal Incentive
LS 0. 000 0. 00
273, 417. 61000 1. 000 273,417. 61
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PCN: 16602- BI D ESTI MATE RUN 07/ 26/ 2017
PRQIECT: STU 0252- 399 ESTI MATE NO 0026 08: 51: 44
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
2140 630-80384 Tubul ar Mar ker 220. 000 220. 000
EACH 0. 000 0. 00
16. 10000 220. 000 3,542.00
2145 603- 10240 24 I n CSP 35. 000 35. 000
LF 0. 000 0. 00
99. 48000 35. 000 3,481. 80
2150 619-71508 11n Air and Vacuum Val ve 2. 000 2.000
EACH 0. 000 0. 00
1, 592. 75000 2.000 3, 185.50
2155 619- 77300 Cor poration Stop 1. 000 1. 000
EACH 0. 000 0. 00
605. 00000 1. 000 605. 00
2160 619- 77400 Curb Stop and Box 2. 000 2.000
EACH 0. 000 0. 00
2, 090. 00000 2. 000 4,180. 00
2165 623-05016 2 In Gate Val ve 1. 000 0. 000
EACH 0. 000 0. 00
253. 00000 0. 000 0. 00
2170 623-07012 1-1/2 In Water Meter Includes Structure for Meter 1. 000 1. 000
EACH 0. 000 0. 00
19, 156. 50000 1. 000 19, 156. 50
2175 700-70034 F/ A Fencing CL (Spec)(72in) 1. 000 1. 000
FA 0. 000 0. 00
3, 497. 95000 1. 000 3,497.95
2180 630-80375 Inst Conc Barrier (Tenp) Moved barrier extra tinme to 13, 800. 000 13, 800. 000
acconmodat e
LF 0. 000 0. 00
3. 00000 13, 800. 000 41, 400. 00
2185 603-50015 15 In Plastic Pipe 510. 000 510. 000
LF 0. 000 0. 00
72. 00000 510. 000 36, 720. 00
2190 900-00012 Added Item (Foot)/ Tenp Median Barrier 410. 000 410. 000
LF 0. 000 0. 00
36. 14000 410. 000 14, 817. 40
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PON: 16602- Bl D ESTI MATE RUN 07/ 26/ 2017
PRQIECT: STU 0252- 399 ESTI MATE NO 0026 08:51: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
2195 202- 00252 Rem Pvnt Marking (Conc Grooving) for Epoxy Edge Lines 24, 637. 310 24,637. 310
SF 0. 000 0. 00
0. 85000 24, 637. 310 20,941.71
2200 211-03005 Dewat eri ng Punpi ng wat er from Roadway 1. 000 1. 000
LS 0. 000 0. 00
19, 130. 89000 1. 000 19, 130. 89
2205 900- 00022 Added Item (Square Yard)/ Fiber Reinforced Concrete 985. 000 985. 000
SY 0. 000 0. 00
37.90310 985. 000 37,334.55
2210 700-70034 F/ A E470 Detour Tolling Rei nmbursenent 600. 000 600. 000
FA 0. 000 0. 00
1. 00000 600. 000 600. 00
2215 700-70230 F/ A Conmuni cation Lines 1. 000 1. 000
FA 0. 000 0. 00
4,998. 12000 1. 000 4,998. 12
2220 700-70210 F/ A Lights 1. 000 1. 000
FA 0. 000 0. 00
2,692. 97000 1. 000 2,692.97

CAT NOO300 STRUCTURES

1505 202- 00026 Renoval of Slope and Ditch Paving

1510 206- 00000 Structure Excavation

1515 206- 00065 Structure Backfil

1520 206- 00100 Structure Backfil

CAT 0200 CURRENT AMI  $27,167,673.84 $

308. 000

SY
18. 50000
1, 458. 000

CcY
24. 20000
255. 000

CcY
330. 00000
1, 103. 000

CcY

43. 90000

308.

308.

1, 401.
57.
1, 458.

255.

255.

1, 046
57.
1, 103.

000

. 000

000

000
000
000

000

. 000

000

000
000
000

29, 705. 24 $26, 806, 680. 29

0. 00
5, 698. 00

1,379. 40
35, 283. 60

0. 00
84, 150. 00

2,502. 30
48, 421.70
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PON: 16602- Bl D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: STU 0252- 399 ESTI MATE NO 0026 08: 51: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
1525 206- 00200 Structure Backfill (dass 2) 125. 000 125. 000
CcY 0. 000 0. 00
110. 00000 125. 000 13, 750. 00
1530 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 44. 400 44. 400
CcY 0. 000 0. 00
620. 00000 44. 400 27,528. 00
1535 514-00000 *Pi pe Railing 270. 000 270. 000
LF 0. 000 0. 00
190. 00000 270. 000 51, 300. 00
1540 601-03040 *Concrete O ass D (Bridge) 257. 100 257.100
CcY 0. 000 0. 00
310. 00000 257. 100 79, 701. 00
1545 601- 03050 *Concrete Cass D (Wll) 142. 200 142. 200
CcY 0. 000 0. 00
820. 00000 142. 200 116, 604. 00
1550 601-40005 *Cut Stone Veneer 1, 230. 000 1, 230. 000
SF 0. 000 0. 00
52. 20000 1, 230. 000 64, 206. 00
1555 601- 40400 *Structural Concrete Stain 106. 000 106. 000
SY 0. 000 0. 00
11. 30000 106. 000 1,197.80
1560 602- 00000 *Rei nforcing Steel 15, 147. 000 15, 147. 000
LB 0. 000 0. 00
0. 90000 15, 147. 000 13, 632. 30
1565 602- 00020 *Rei nforcing Steel (Epoxy Coated) 17, 505. 000 17, 505. 000
LB 0. 000 0. 00
1. 00000 17, 505. 000 17, 505. 00
1565 MATERI AL ALLOMNCE Rei nforcing Steel (Epoxy Coated) 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
1570 605- 83002 *CGeoconposite Drain with Pipe 137. 000 137. 000
SY 0. 000 0. 00
20. 00000 137. 000 2,740.00
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PCN: 16602- BI D ESTI MATE RUN 07/ 26/ 2017
PRQJECT: STU 0252- 399 ESTI MATE NO. 0026 08:51: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
1575 605- 84000 *Subsurface Drain Qutlet 310. 000 310. 000
LF 0. 000 0. 00
44. 60000 310. 000 13, 826. 00
1580 606-00731 Guardrail Type 7 (Style CD) (Special) 300. 000 300. 000
LF 0. 000 0. 00
190. 00000 300. 000 57, 000. 00
CAT 0300 CURRENT AMI  $ 632,543.40 $ 3,881.70%  632,543.40
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1585 620- 00005 Field Ofice (Special) 1. 000 1.000
EACH 0. 000 0. 00
20, 000. 00000 1.000 20, 000. 00
1590 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1.000 20, 000. 00
1595 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2. 000 2, 600. 00
CAT 0400 CURRENT AMI  $ 42, 600.00 $ 0.00% 42, 600. 00

PRQJIECT TOTAL CURRENT AMI $

27,842,817.24 $

33,586. 94 $27, 481, 823. 69



